

HWG-13 ATSRAC Status Report

Jon Haag
Co-Chair



HWG-13 Timeline – ATSRAC Final Report

| | | |
|---|-------------------|-------------|
| OEM Draft Final Report to Working Group | APR 5, 2004 | Complete |
| HWG-13 Working Group Meeting - Hampton, VA | APR 26 & 27, 2004 | Complete |
| Review OEM Reports | | Complete |
| Development of proposals to ATSRAC | | In Progress |
| ATSRAC Meeting - Hampton, VA | APR 27 & 28, 2004 | Complete |
| OEM Final Report to HWG-13 | May 15, 2004 | Complete |
| ATSRAC Meeting - Washington, D.C. | JUL 7 & 8, 2004 | In Progress |
| HWG-13 Working Group Meeting - Washington, D.C. | JUL 8 & 9, 2004 | In Progress |
| Agree on Final Report Format | | In Progress |
| OEM Report on SPM vs. HWG-10 findings | AUG 5, 2004 | In Progress |
| HWG-13 Telecom | SEP 21, 2004 | |
| Draft Report to ATSRAC | OCT, 2004 | |
| ATSRAC Meeting - Augusta, GA | OCT 20 & 21, 2004 | |
| HWG-13 Working Group Meeting - Augusta, GA | OCT 21 & 22 2004 | |
| Review of ATSRAC Comments | | |
| Final Report to ATSRAC | DEC 15, 2004 | |
| Presentation to ATSRAC | JAN 2005 | |

HWG-13 Progress To-Date

- OEM Final Reports to Working Group – Completed
- OEM Reports to Working Group on Wiring Standard Practice Manuals compared to HWG-10 Findings – 50% Complete (due to Working Group August 5, 2004)
- Review of AC 43.13-1B, Chapter 11 to HWG-10 Findings - Complete

HWG-13 Progress To-Date (cont.)

- Development of Final Report Outline – Complete
 - Review and Implementation of plan should be completed as of July 9, 2004
 - Submission to HWG-13 Draft Report – 2nd week of September
 - Submission Draft Report to ATSRAC – October 2004



Questions

